
Ms. Laurie Peterson-Wright 
EG&G Rocky Flats, Inc. 
P.O. Box 464, Bldg. 080 
Golden, Colorado 80402-0464 

Subject: Submittal of February 8, 1995 Meeting Minutes 
Technical Working Group Meeting for Operable Unit No. 7 
(MTS Contract 353017TE33) 

Dear Ms. Peterson-Wright: 

Enclosed are meeting minutes to document the February 8, 1995, technical working group 
meeting for the OU 7 landfill closure interim measure/interim remedial action and 
environmental assessment. 

If you have any questions, please contact me at your convenience. 

Sincerely, t I 

Myra K. Vaag / 
Project Manager 

Enclosure 

cc: W. Bartholomew w/o EG&G B. Caruso 
R. Cygnarowicz EG&G A. Crockett 
T. Lindsay EG&G M. Eisenbeis 
P. Martin EG&G D. Garcia 
P. Corser TerraMatrix C. Gee 
J. Kendall TerraMatrix J. Jankousky 

D. Palmer 
L. Ross w/o 
B. Stephanus w/o 
MKV Chron w/o 
OU7 Project File 

Stoller 
Stoller 
Stoller 
Stoller 
Stoller 
Stoller 
Stoller 
Stoller 
Stoller 
Stoller 

p*up);;;< Rc;c;il@ 
The S.M. Stoller Corporation 5700 Flatiron Parkway Boulder, Colorado 80301-5718 303-449-7220 FAX 303-443-1408 

BZ-A-000420 



Minutes for the OU 7 Seep Collection/Landfill Closure IM/IRA 
Technical Working Group Meeting 

February 8,1995 

The meeting was planned as a round-table discussion so there was no agenda. The following topics 
were discussed: 

Agency Meeting 

Status of DOE Management Strategy Letters - DOE is waiting for a response on the letter regarding 
the wells proposed for abandonment. The letter regarding disposition of investigation-derived material is 
being written and reviewed at EG&G and has not been sent to DOE. The letter regarding consolidation 
of soils and sediments under RCRA corrective action will be completed and sent to DOE this week. 

Purpose of Presentations - Two agency meetings will be scheduled for the weeks of February 20 and 
February 27. The purpose of the meetings is to discuss 
consolidation of soils and sediments; present the conceptual model for the landfill closure IM/IRA under 
the presumptive remedy and RCRA corrective action; discuss the options analysis; present four 
alternatives; discuss their effectiveness, implementability, and cost; and select the preferred alternative. . 

A third meeting may be necessary. 

Seep Collection PAM/ Title I I  Design 

Delisting Seep Water - After reviewing the data from the leachate seep (SW097), DOE has determined 
that construction of a seep collection and storage system is not necessary because the seep water poses 
no risk. DOE will propose to delist the water. EG&G is performing a risk assessment of seep water and 
pond water to support this position. The risk assessment will be finished February 10. DOE is planning 
to prepare a proposal to send to CDPHE and EPA next week. 

DOE'S backup position is to modify the design for single-wall containment and treat the seep water at the 
sewage treatment plant. This strategy assumes that the agencies agree that the seep water falls under 
the RCRA 'contained in" rule and is not considered F039 listed waste. DOE/PME will examine the 
dispute resolution for the Pond Water IM/IRA for the original rationale for designing the seep collection 
and treatment system at OU 7. 

Landfill Closure IMllRA 

Downgradient Groundwater Quality - DOWPME suggested proposing to delist the groundwater if 
delisting of seep water is approved by CDPHE and EPA. In previous meetings, the agencies directed 
DOE to perform an ARARs comparison for the groundwater to determine if treatment is necessary; 
groundwater with PCOCs above ARARs will have to be treated. 

Stoller will perform a background comparison using upper threshold limit (UTL 99/99) values to identify 
PCOCs, compare PCOCs to ARARs, and, separately, determine the risk (carcinogenic and 
noncarcinogenic) of these contaminants. The results of the ARARs comparison and the risk assessment 
will determine the strategy that DOE takes on the groundwater management and treatment issue. 
Comparisons between upgradient wells and downgradient wells and between landfill wells and 
downgradient wells, discussed at the meeting last week, will not be performed. 

ARARs - EG&G is finalizing site-specific ARARs for OU 7. The draft document is scheduled to be 
completed by March 1. Stoller should use values from this document for the ARARs comparison. 
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Alternatives for Groundwater Management - DOWPME suggested that the options for management of 
groundwater downgradient of the landfill range from monitoring only to onsite treatment, and there are 
several possible options in between these endpoints. Stoller has been previously directed by 
EG&G/DOE to assume that groundwater will be treated at the existing OU 1 facility. 

0 
Costs for groundwater treatment at the existing OU 1 facility were briefly discussed. DOWPME 
suggested using the existing OU 1/OU 2 treatment costs and revised hauling and monitoring costs. All 
operating costs for 30 years should be included; however, costs should be pro-rated because flows will 
decrease with time. 

Action Items 

The formal meeting minutes are the forum for tracking action items. A list of the action item, the person 
responsible for the action, and the status of the action item is included below. The list will be updated 
weekly. When an action has been completed, it will be stated as such, and the item will be removed 
from the action item list the following week. 

01-121 Completed. 

122 Determine possible trucking route from Western Aggregates to the present landfill east 
of Colorado Highway 93 (T. Lindsay, EG&G). EG&G is investigating options for a 
trucking route in the buffer zone between Western Aggregates and OU 5 and OU 7 and 
plans to propose constructing two new roads. NEPA approval will be required. The map 
showing the proposed roads will be completed on February 10. In progress. 

123-1 57 Completed. 

158 Determine allowable activities for radiological contaminants in soils/sediments (L. 
Peterson-Wright, EG&G). The no-rad-added policy is being reconsidered based on the 
reorganization of the cognizant professionals. In progress. 

159-1 84 Completed. 

185 Provide Stoller with a copy of the OU 4 IM/IRA-EA Decision Document (L. Peterson- 
Wright, EG&G). 

186 Completed. 

4 87 Determine if a small French drain would decrease head buildup in groundwater west of 
the landfill using the existing groundwater model (J. Jankousky, Stoller). In progress. 

188 Compare groundwater quality upgradient of and within the landfill to groundwater quality 
downgradient of the landfill. Estimate the dispersion and retardation that might occur (J. 
Jankousky, Stoller). This action is no longer applicable. Concentrations of contaminants 
only in groundwater downgradient will be compared to AFMRs and will be used to 
calculate risk. Completed. 

189 Check the data constraining the location of the fault that cuts across OU 7 (M. Vaag, 
Stoller). Assuming the north end of the fault at the trench is fixed, the location of the 
fault on the north side of the landfill is accurate to approximately +/- 100 feet. The 
location of the fault on the south side of the landfill is accurate to approximately +/- 250 
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190 

191 

192 

193 

194 

Next Meeting 

feet. The reinforced sluny wall will have to be longer on the south side of the landfill. 
Completed. 

Check the progress on the management strategy letter regarding consolidation of 
sediments and soils under RCRA corrective action (L. Peterson-Wright, EG&G). A draft 
of the RCRA strategy has been prepared. EG&G will revise and send to DOE on 
February 10. Completed. 

Schedule two meetings with CDPHE and EPA to discuss the conceptual model for the 
landfill closure I M A M  and specific alternatives (L. Peterson-Wright, EG&G). Meetings 
are tentatively scheduled for February 22 and March 1. Completed. 

Solicit a response from CDPHE and EPA on the wells proposed for abandonment (P. 
Witherill, DOE). EG&G will follow up on this action. In progress. 

Investigate conducting a risk analysis of the seep water (L. Peterson-Wright, EG&G, and 
M. Vaag, Stoller). EG&G will perform the risk analysis of the seep water and the pond 
water by February 10. Completed. 

Find out what the acceptance criteria are for the Rocky Flats sewage treatment plant (L. 
Peterson-Wright, EG&G). In progress. 

The next meeting will be at 1O:OO a.m. on February 15, 1995, in the EG&G small west conference room. 

Agency Meetings 

Two agency interface meetings have been tentatively scheduled for 1 :00 p.m. on February 22, 1995, and 
March 1, 1995, in the EPA conference center. 
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List of Attendees 
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Brian Caruso 

Mary Eisenbeis 

John Jankousky 

John Kendall 

Tom Lindsay 
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Myra Vaag 
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